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DRAFT Timeline for Alaska Roadless EIS/Rulemaking (1-11-2019)  
# Task Time-Start Time-End Who Comments 

1 Contractor selection 10/9/18 10/12/18 Acquisition team, Core IDT Completed 10/11/18 

2 Contract award  10/15/18 Acquisition team Awarded 10/15/18 

3 Timber meeting 10/15/18 10/16/18 Tongass NF, Core IDT Meeting held 10/16/18 

4 Public scoping period ends  10/15/18   

5 Hold pre-work meeting  10/25/18 Acquisition team, Core, IDT Meeting held 10/25/18 

6 Content analysis  10/31/18 Contractor Completed 11/9/18 

7 Submit regulatory workplan  11/1/18 Dept, WO, Core IDT Submitted 11/28/18 

8 Cooperating agency mtg-tribes initial           11/2/18  Meeting held 11/2/18 

9 Develop proposed action  11/12/18 Core IDT Completed 11/29/18 

10 Cooperating agency review of alternatives  11/15/18 Coop Agencies, Core IDT Meeting held 11/14; comments received 11/21-11/23 

11 Issue analysis 11/1/18 11/23/18 Core IDT Completed 11/29/18 

12 R10 briefing of outstanding issues/alts  11/29/18 Core IDT/ R10 Meeting held 11/27/18 

13 Outstanding issue/alt resolution  12/3/18 Dept, WO, Core IDT, Exec 
Steering Committee 

Meeting held 12/3/18 

14 Write draft Chap 1 11/1/18 11/15/18 Core IDT Draft submitted 11/16/18 

15 Write draft Chap 2 11/1/18 12/7/18  Core IDT Draft submitted to contractor 12/7/18; 

16 Analysis and DEIS development 12/7/18 2/12/19 Contractor DEIS must be submitted to USFS by COB 2/12/19 

17 Prepare RIA, RFA & CRIA 1/1/19 2/12/19 Economist; Core IDT  

18 IDT-Contractor on-site visit 1/14/19 1/18/19 Core IDT, Contractor In Bothell, WA 

19 Team Building TBD TBD Core IDT In Juneau, AK 

20 Coop agency and internal review of DEIS 2/14/19 2/28/19 Coop Agencies, Core IDT Hold coop agency meetings on 2/14 & 2/15/19 

21 Consolidate DEIS comments 3/1/19 3/8/19 Core IDT Must be submitted to contractor by COB 3/8/19 

22 Print ready DEIS  3/15/19 Contractor  

23 Department identifies proposed rule and 
preferred alternative 

3/18/19 3/22/19   

24 Adjust docs to reflect Dept decision 3/23/19 3/28/19   

25 Clearance 3/28/19 6/27/19 Dept, WO 3 month clearance process 

26 Tribal consultation 4/15/19 6/3/19 Forests, Core IDT  

27 Publish/distribute DEIS/NOA/Proposed Rule 6/28/19 7/5/19 Core IDT Target date for Federal Register publication 7/5/19 

28 Public comment period (60 days) 7/5/19 9/3/19  60 day if sig rule; could be 45 days if non-sig rule 

29 Public meetings/810 subsistence hearings 7/15/19 8/30/19 Forests, Core IDT  

30 Content analysis - DEIS 9/3/19 10/1/19 Contractor  

31 Issue analysis 10/1/19 10/14/19 Core IDT  

32 Resolution of outstanding issues 10/14/19 11/1/19 Dept, WO, Core IDT  

33 Response to comments 10/14/19 10/14/19 Contractor, Core IDT  

34 Update supporting documentation 10/14/19 1/3/20 Contractor, Core IDT FEIS must be submitted to USFS no later than 1/3/20 

35 Prepare & submit regulatory workplan Jan 2020  Dept, WO, Core IDT  

36 Update RIA, RFA, & CRIA     
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# Task Time-Start Time-End Who Comments 

37 Internal and coop agency review of FEIS 1/3/20 1/17/20 Coop Agencies; Core IDT  

38 Consolidate comments 1/18/20 1/24/20 Core IDT Must be submitted to contractor no later than 1/24/20 

39 Print ready FEIS  2/7/20 Contractor  

40 Clearance of FEIS/Final Rule 2/10/20 4/10/20 Dept, WO 3 month clearance process 

41 Sec 7 consultation 2/10/20 4/10/20 Core IDT  

42 Tribal consultation 3/9/20 4/10/20 Forests, Core IDT  

43 Publish Distribute FEIS/NOA Apr 2020 Apr 2020 Core IDT  

44 30 day stay of decision  May 2020  Mandatory 

 Publication of Final Rule  Jun 2020 Core IDT  

 


